114 South; State Street to
Bangerter; New I-15 Interchange

SP-15-7(156)293

Public Information and Traffic Control:
o  Bridge work at I-15 over 114% South
o Flaggers 1300 West to 2200 West sewer installation
o Will detour 7" West to tie-in Draper and South Jordan by-pass waterlines

Schedule: What to expect for the next month
Area 1 -13600 West to 1300 West
o Qwest, Questar and Comcast relocations
Water service extensions
Irrigation installation
Jack and Bore pipe sleeve for new sewer line under Redwood Road
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Grade for paving
o  Paving early August

Area 2 - 1300 West to Lone Peak
o Sewer installation east of the Jordan River
o  Sheet and Pile driving at Jordan River for the bridge structure
o Jordan River bridge construction

Area 3 - Lone Peak to State Street Including I-15
o Construction of new I-15 Bridge
o Demo of existing SB pavement
o  Grade and drainage for SB pavement
o Paving SB lanes late July
o Grading SB on ramp and paving

Installation of the 42" sewer line will begin at 1300 West to Charter Point Road

a COMAECTING COMMUMITIES

Ames
Construction, Inc.®

WADSWORTH
SROTHERS

July 8, 2009

7/8/2009



